COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/27/2009

ESTIMATE SUMMARY 16:35:06
CONTID: C15914 ESTIMATE NO: 0019 FINL SPEC YR:2005
PCN: 15914-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 175.( DAYS TIME ALLOW: 177 WORK DAYS
I-76 SEDGWICK TO STATE LN-PH 2 PERCENT TIME: 98.87 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: IM0762-044
I-76 SEDGWICK TO STATE LN-PH 2
NAME OF ROAD: I-76
PROJECT COUNTIES: SEDGWICK
CONTRACTOR:
UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 05/27/20009 DATE TIME STARTED 10/01/2007
5325 E. Hwy 12 DATE LET 06/14/2007 DATE WORK BEGAN
DATE AWARDED 07/06/2007 DATE TIME STOPPED 12/18/2008
DATE CONTRACT EXECUTED 07/25/2007 DATE ACCEPTED 12/18/2008
ABERDEEN SD 57401 605-225-7082 DATE NOTICE TO PROCEED 10/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,445,126.74 PARTICIPATING $ 34,685.85 $ 0.00
AWARD PROJECT AMT: $  9,593,034.30 NON-PARTICIPATING 11,410,440.89 468.43
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 11,445,126.74 468.43
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 11,445,126.74 468.43
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 20,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 11,445,126.74 20,468.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11,445,126.74 20,468.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,468.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15914-BID ESTIMATE RUN 05/27/2009
PROJECT: IM0762-044 ESTIMATE NO: 0019 16:35:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019  REMOVAL OF INLET CMO 2 35.000 35.000
EACH 0.000 0.00
1,225.00000 35.000 42,875.00
0010 202-00033  REMOVAL OF PIPE CMO 2 36.000 36.000
EACH 0.000 0.00
1,225.00000 36.000 44,100.00
0015 202-00210 REMOVAL OF CONCRETE PAVEMENT 7,944.000 7,944.000
Sy 0.000 0.00
11.00000 7,944.000 87,384.00
0020 202-00220 REMOVAL OF ASPHALT MAT 5,566.000 5,566.000
SY 0.000 0.00
3.00000 5,566.000 16,698.00
0025 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 17,776.000 17,776.000
Sy 0.000 0.00
2.00000 17,776.000 35,552.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 49,898.000 49,898.000
SF 0.000 0.00
0.80000 49,898.000 39,918.40
0035 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 3.000
EACH 0.000 0.00
375.00000 3.000 1,125.00
0040 202-00900 *REMOVAL OF CONCRETE FOOTING 3.000 3.000
EACH 0.000 0.00
321.00000 3.000 963.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 875.000 875.000
LF 0.000 0.00
2.00000 875.000 1,750.00
0050 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
105.00000 8.000 840.00
0055 202-05150 *SANDBLASTING 24,750.000 24,750.000
SF 0.000 0.00

0.50000 24,750.000 12,375.00
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PCN: 15914-BID ESTIMATE RUN 05/27/2009
PROJECT: IM0762-044 ESTIMATE NO: 0019 16:35:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-06000 REMOVAL OF DETOUR 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 54,631.000 54,631.000
cY 0.000 0.00
4.50000 54,631.000 245,839.50
0066 203-00100 MUCK EXCAVATION CO 011/ MCR 003 3,385.000 3,385.000
cy 0.000 0.00
16.00000 3,385.000 54,160.00
0067 900-00004 ADDED ITEM (CUBIC YARD)/ SHOUDER SLOPE CORRECTION - 3,515.000 3,515.000
CMO NO. 10
cY 0.000 0.00
16.68000 3,515.000 58,630.20
0070 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0075 203-01500 BLADING 329.000 329.000
HOUR 0.000 0.00
110.00000 329.000 36,190.00
0080 203-01597 *POTHOLING 7.000 7.000
HOUR 0.000 0.00
75.00000 7.000 525.00
0085 208-00005 *EROSION LOG 6,444.000 6,444.000
LF 0.000 0.00
4.50000 6,444.000 28,998.00
0090 208-00011 *EROSION BALES (WEED FREE) 921.000 921.000
EACH 0.000 0.00
12.50000 921.000 11,512.50
0095 208-00020 *SILT FENCE 7,070.000 7,070.000
LF 0.000 0.00
1.50000 7,070.000 10,605.00
0100 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
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PROJECT: IM0762-044 ESTIMATE NO: 0019 16:35:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0103 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) CO 017/ MCR 007 100.000 100.000
LF 0.000 0.00
16.50000 100.000 1,650.00
0105 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0110 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0112 208-00205 EROSION CONTROL SUPERVISOR CO 003 1,992.000 1,992.000
HOUR 0.000 0.00
100.00000 1,992.000 199,200.00
0115 208-00200 EROSION CONTROL SUPERVISOR CMO 3 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0120 210-00810 *RESET GROUND SIGN CMO 2 41.000 41.000
EACH 0.000 0.00
250.00000 41.000 10,250.00
0125 212-00006 *SEEDING (NATIVE) CMO 2 109.500 109.500
ACRE 0.000 0.00
315.00000 109.500 34,492.50
0130 212-00032 *SOIL CONDITIONING 61.600 61.600
ACRE 0.000 0.00
2,350.00000 61.600 144,760.00
0135 213-00003 *MULCHING (WEED FREE) CMO 2 119.000 119.000
ACRE 0.000 0.00
280.00000 119.000 33,320.00
0140 213-00061 *MULCH TACKIFIER CMO 2 23,800.000 23,800.000
1B 0.000 0.00
1.60000 23,800.000 38,080.00
0145 213-00100 *SOIL BINDER 0.000 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
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PCN: 15914-BID ESTIMATE RUN 05/27/2009
PROJECT: IM0762-044 ESTIMATE NO: 0019 16:35:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) CMO 2 14,549.000 14,549.000
sy 0.000 0.00
1.20000 14,549.000 17,458.80
0155 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,822.220 4,822.220
TON 0.000 0.00
17.00000 4,822.220 81,977.74
0160 306-01000 RECONDITIONING 4,611.000 4,611.000
sy 0.000 0.00
6.00000 4,611.000 27,666.00
0165 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 50,660.000 50,660.000
SY 0.000 0.00
1.00000 50,660.000 50,660.00
0170 310-00608 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 112,782.000 112,782.000
(0-8") CMO 2
sy 0.000 0.00
3.00000 112,782.000 338,346.00
0175 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 559.800 559.800
TON 0.000 0.00
165.00000 559.800 92,367.00
0180 403-34641 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) CMO 2 23,793.530 23,793.530
TON 0.000 0.00
79.45000 23,793.530 1,890,395.96
0185 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,749.310 2,749.310
TON 0.000 0.00
83.25000 2,749.310 228,880.06
0190 412-00000 *FURNISH CONCRETE PAVEMENT CMO 10 42,739.300 42,739.300
cy 0.000 0.00
83.75000 42,739.300 3,579,416.38
0190 MATERIAL ALLOWANCE CONCRETE SAND 0.000
cY 0.000 0.00
9.66000 0.000 0.00
0190 MATERIAL ALLOWANCE CARR ROCK 0.000
cy 0.000 0.00
18.52000 0.000 0.00



CONTID: C15914 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15914-BID ESTIMATE RUN
PROJECT: IM0762-044 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 MATERIAL ALLOWANCE CARR ROCK 0.000
CcYy 0.000 0.00

18.52000 0.000 0.00

0190 MATERIAL ALLOWANCE CARR ROCK 0.000
cY 0.000 0.00
18.52000 0.000 0.00

0190 MATERIAL ALLOWANCE CARR ROCK 0.000
CcYy 0.000 0.00

18.52000 0.000 0.00

0190 MATERIAL ALLOWANCE CARR ROCK 0.000
cY 0.000 0.00
18.52000 0.000 0.00

0195 412-00050 *PLACE CONCRETE PAVEMENT 145,824.000 145,824.000
SY 0.000 0.00

7.40000 145,824.000 1,079,097.60

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE 0.000
SY 0.000 0.00
3.04000 0.000 0.00

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE & 0.000
PRECOMPRESSED FOAM
Sy 0.000 0.00

2.96000 0.000 0.00

0195 MATERIAL ALLOWANCE EPOXY STEEL MAINLINE & 0.000

PRECOMPRESSED FOAM
sSY 0.000 0.00

2.09000 0.000 0.00

0200 412-00800 CONCRETE PAVEMENT (8 INCH) 1,408.000 1,408.000

50.00000 1,408.000 70,400.00

0205 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,203.000 3,203.000
SY 0.000 0.00
70.00000 3,203.000 224,210.00

0205 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

7.85000 0.000 0.00
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PROJECT: IM0762-044 ESTIMATE NO: 0019 16:35:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0207 900-00022 ADDED ITEM (SQUARE YARD)/ CONCRETE PATCHING (SPRING 3,060.000 3,060.000
2008) CMO 019
sy 0.000 0.00
17.09000 3,060.000 52,295.40
0210 412-01200 *CONCRETE PAVEMENT (12 INCH) 5,278.000 5,278.000
sY 0.000 0.00
40.00000 5,278.000 211,120.00
0213 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) MCR 5 457.000 457.000
sy 0.000 0.00
6.50000 457.000 2,970.50
0214 506-00209 RIPRAP (9 INCH) SEPTEMBER 2008 MCR006/CMO014 22.000 22.000
cY 0.000 0.00
134.00000 22.000 2,948.00
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 925.000 925.000
LF 0.000 0.00
16.50000 925.000 15,262.50
0220 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0225 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0230 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0235 609-60011 *CURB TYPE 6 (SECTION M) 27.000 27.000
LF 0.000 0.00
4.50000 27.000 121.50
0240 612-00001 *DELINEATOR (TYPE I) CMO 2 610.000 610.000
EACH 0.000 0.00
22.00000 610.000 13,420.00
0245 612-00002 *DELINEATOR (TYPE IT) 73.000 73.000
EACH 0.000 0.00

23.00000 73.000 1,679.00
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PROJECT: IM0762-044 ESTIMATE NO: 0019 16:35:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0250 612-00003 *DELINEATOR (TYPE III) 29.000 29.000
EACH 0.000 0.00
24.00000 29.000 696.00
0255 613-00200 *2 INCH ELECTRICAL CONDUIT CMO 15 2,681.000 2,681.000
LF 0.000 0.00
7.00000 2,681.000 18,767.00
0260 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 139.000 139.000
LF 0.000 0.00
15.00000 139.000 2,085.00
0265 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,300.00000 1.000 6,300.00
0267 613-10010 WIRING (SPECIAL) CMO 015 LIGHTING REPAIR 1.000 1.000
LS 0.000 0.00
5,118.00000 1.000 5,118.00
0270 613-34400 *LIGHT STANDARD METAL (40 FOOT) 3.000 3.000
EACH 0.000 0.00
3,500.00000 3.000 10,500.00
0270 MATERIAL ALLOWANCE LIGHT STANDARD (40 FOOT) 0.000
EACH 0.000 0.00
2,327.27000 0.000 0.00
0275 613-40000 *CONCRETE FOUNDATION PAD 3.000 3.000
EACH 0.000 0.00
1,400.00000 3.000 4,200.00
0275 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 0.000
EACH 0.000 0.00
513.33333 0.000 0.00
0280 613-50410 *LIGHT STANDARD (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
4,600.00000 5.000 23,000.00
0285 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000
EACH 0.000 0.00

380.00000 3.000 1,140.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 614-80387 *RUMBLE STRIP (GRINDING) CMO 2 111,448.000 111,448.000
LF 0.000 0.00
0.10000 111,448.000 11,144.80
0295 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0300 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 17.000 17.000
EACH 0.000 0.00
550.00000 17.000 9,350.00
0305 617-00012 12 INCH CULVERT PIPE 130.000 130.000
LF 0.000 0.00
50.00000 130.000 6,500.00
0310 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
1,350.00000 1.000 1,350.00
0315 621-00450 *DETOUR PAVEMENT 11,450.000 11,450.000
SY 0.000 0.00
29.00000 11,450.000 332,050.00
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0322 625-00001 CONSTRUCTION SURVEYING (HOURLY) NO MCR PER SPEC. 57.500 57.500
105.12 (A) ORDER 005
HOUR 0.000 0.00
100.00000 57.500 5,750.00
0325 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
0330 627-00001 *PAVEMENT MARKING PAINT 381.000 381.000
GAL 0.000 0.00
25.00000 381.000 9,525.00
0335 627-00005 *EPOXY PAVEMENT MARKING CMO 7, 2 799.000 799.000
GAL 0.000 0.00
58.00000 799.000 46,342.00
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0340 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 600.000
EACH 0.000 0.00
6.00000 600.000 3,600.00
0343 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,411.000 5,411.000
cMO 7
SF 0.000 0.00
11.98000 5,411.000 64,823.78
0345 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 25.000 25.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 25.000 400.00
0350 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 200.000 200.000
LINE)
SF 0.000 0.00
9.00000 200.000 1,800.00
0355 630-00000 *FLAGGING CMO 2 5,680.500 5,680.500
HOUR 0.000 0.00
22.00000 5,680.500 124,971.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION CMO 2 53.000 53.000
DAY 0.000 0.00
150.00000 53.000 7,950.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT CMO 2 286.000 285.000
DAY 1.000 550.00
550.00000 286.000 157,300.00
0370 630-80002 *FLASHING BEACON (SOLAR) CMO 2 12.000 12.000
EACH 0.000 0.00
765.00000 12.000 9,180.00
0375 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 8.000
EACH 0.000 0.00
153.00000 8.000 1,224.00
0380 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 9.000
EACH 0.000 0.00
280.00000 9.000 2,520.00
0385 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00

410.00000 0.000 0.00
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0390 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 196.000 196.000
EACH 0.000 0.00
80.00000 196.000 15,680.00
0395 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO 2 101.000 101.000
EACH 0.000 0.00
110.00000 101.000 11,110.00
0400 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 58.000 58.000
EACH 0.000 0.00
115.00000 58.000 6,670.00
0405 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,065.000 1,065.000
SF 0.000 0.00
15.00000 1,065.000 15,975.00
0410 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
6,300.00000 4.000 25,200.00
0415 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 5.000
TYPE)
EACH 0.000 0.00
3,000.00000 5.000 15,000.00
0420 630-80360 *DRUM CHANNELIZING DEVICE 300.000 300.000
EACH 0.000 0.00
35.00000 300.000 10,500.00
0425 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 12.000 12.000
1
EACH 0.000 0.00
50.00000 12.000 600.00
0430 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0435 630-80370 *CONCRETE BARRIER (TEMPORARY) 480.000 480.000
LF 0.000 0.00
30.00000 480.000 14,400.00
0440 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00

13.00000 300.000 3,900.00
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0445 630-80391 *CHANNELIZING DEVICE (FIXED) 323.000 323.000
EACH 0.000 0.00
35.00000 323.000 11,305.00
0450 630-80430 RUMBLE STRIP (PORTABLE) 9.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0452 630-80520 MOBILE PAVEMENT MARKING ZONE 3.000 3.000
DAY 0.000 0.00
1,702.50000 3.000 5,107.50
0455 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
0456 900-00006  ADDED ITEM (DOLLAR)/ PROJECT LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0457 900-00010 ADDED ITEM (HOUR)/ TRUCK MOUNTED IMPACT ATTENUATOR - 1,084.000 1,084.000
CO 008/MCR 002
HOUR 0.000 0.00
83.50000 1,084.000 90,514.00
0458 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE TESTING PRICE REDUCTION -582.020 -582.020
DOL 0.000 0.00
1.00000 -582.020 -582.02
0459 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -1,842.000 -1,842.000
DOL 0.000 0.00
1.00000 -1,842.000 -1,842.00
0460 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70016 F/A FUEL COST ADJUSTMENT 108,367.890 108,411.370
F A -43.480 -43.48

1.00000 108,367.890 108,367.89
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0475 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0480 700-70022 F/A OJT COLORADO TRAINING PROGRAM 12,268.440 12,268.440
FA 0.000 0.00
1.00000 12,268.440 12,268.44
0485 700-70025 F/A QUALITY INCENTIVE PAYMENT 340,932.920 340,932.920
FA 0.000 0.00
1.00000 340,932.920 340,932.92
0490 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0491 700-70034 F/A ADDITIONAL CONCRETE PATCHING/ CMO 016 111,924.210 111,888.930
FA 35.280 35.28
1.00000 111,924.210 111,924.21
0492 700-70034 F/A MOBILIZATION FOR ADDITIONAL CONCRETE PATCHING/ CMO 5,922.950 5,928.530
016
FA -5.580 -5.58
1.00000 5,922.950 5,922.95
0493 700-70034 F/A EMERGENCY SINK HOLE REPAIR CO 011/ MCR 004 6,025.210 6,093.001
FA -67.791 -67.79
1.00000 6,025.210 6,025.21
0495 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 9,339.670 9,339.670
FA 0.000 0.00
1.00000 9,339.670 9,339.67
0500 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 11,410,440.89 $ 468.43$ 11,410,440.89

CAT NO0400 CONSTRUCTION ENGINEERING

0505 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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ESTIMATE RUN 05/27/2009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING

FIELD LABORATORY

SANITARY FACILITY

F/A PHONE SERVICE

PROJECT TOTAL

1.000
EACH

15,000.00000

1.000
EACH

3,500.00000

1,185.850
F A

1.00000

CURRENT AMT

CURRENT AMT

16:35:06
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
1.000
0.000 0.00
1.000 15,000.00
1.000
0.000 0.00
1.000 3,500.00
1,185.850
0.000 0.00
1,185.850 1,185.85
34,685.85 $ 0.00s 34,685.85

11,445,126.74 $

468.43 $ 11,445,126.74



